
PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Albemarle Emergency 
Communication Center 04/10/97 8/2/2000 NCAS 6/21/2001 Complete

Albemarle Fire Department 04/10/97 8/2/2000 NCAS 6/21/2001 Complete
Bedford County Sheriff's 
Office 02/03/00 unknown NCAS None Ready to test
Franklin County 
Communications Center 07/31/00 unknown NCAS None Ready to test
City of Galax Police 
Department 10/26/99 unknown NCAS None

Infrastructure changeout - 01/31/02 - deploy 
Waiting PSAP upgrade completion

Grayson County Sheriff 10/26/99 unknown NCAS None Secondary PSAP- Calls will route to Galax

Martinsville/Henry County 911 
Communications Center 10/07/99 1/25/2002 NCAS Yes Live
City of Lynchburg 911 07/07/99 1/5/2001 NCAS None Complete
Christianburg Police 
Department (Montgomery 
County) 03/08/01 unknown NCAS None Trunks in the process of being ordered

Roanoke City 
Communications Department 01/16/01 unknown NCAS None Ready to test
Roanoke County Police 
Department 02/02/01 unknown NCAS None Ready to test
Rockbridge County Sheriff's 
Department 03/29/00 7/30/2001 NCAS None Ready to test

Salem City Police Department 11/30/00 unknown NCAS None Ready to test
Shenandoah County Sheriff's 
Office 07/07/99 N/A NCAS None No Coverage
Buckingham Co 911 None unknown NCAS None No Request
Smyth Co 911 None unknown NCAS None No Request
Wytheville City None unknown NCAS None No Request
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